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PROGRESS REPORT NO. 171 

TO: Robert Tan, U.S. Environmental Protection Agency (EPA) – via Electronic 
mail 
Kathryn Cerise, EPA – via Electronic mail 

FROM: Kris McCaig, Teck American Incorporated (TAI) 

Cc: Denise Mills, TAI – via Electronic mail 
 Rob Orr, TAI – via Electronic mail 

DATE: October 7, 2020   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 171 Month Ending September 2020 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Soil Amendment Technology Evaluation Study (SATES):  

TAI continued coordination with the SATES team and Robert Tan, Remedial 
Project Manager for the Region 10 Superfund & Emergency Management Division, 
during the month.  

The Ohio State University (OSU) laboratory continued performing analyses on the 
Phase II bench-scale testing time point 3 soil samples collected on March 11, 2020. 
This work was delayed because of restrictions on the number of personnel working 
in the laboratory as part of OSU’s COVID-19 response.  OSU is on track to provide 
the results to TAI in late October 2020. TAI submitted the final work plan for Phase 
III (field implementation) and Phase IV (monitoring) and responses to comments 
on the draft work plan to EPA on September 18, 2020. TAI plans to initiate the field 
study in late October 2020, and will coordinate the work with EPA, representatives 
of the Confederated Tribes of the Colville Reservation, and other members of the 
SATES technical team to meet this schedule.  

 



Progress Report No. 171 
October 7, 2020 
Page 2 of 3 

U:\Correspondence\Official\Sent\Monthly Progress Reports\2020\Progress Report #171.docx 

Baseline Ecological Risk Assessment (BERA):  

Weight of evidence (WOE) – As previously agreed to by TAI and EPA, a third and 
final collaborative call on the BERA WOE process was held on September 3, 2020. 
TAI received an email from EPA on September 11, 2020 with a recommendation for 
an example dataset to run through the WOE process as agreed on the September 3 call. 
TAI initiated the effort to prepare the WOE example for discussion with EPA on 
November 10, 2020, and will distribute pre-read materials prior to the call.  

Soil Toxicity Reference Values (TRVs) – TAI continued work on development of soil 
TRVs, following receipt of EPA’s approval of the upland soil background assessment 
on July 15, 2020. TAI’s work focused on implementation of Steps 1 through 6, as 
described in the “Final Approach for Evaluating the Potential for Metals Toxicity to 
Plants and Invertebrates in the Baseline Ecological Risk Assessment (May 2019).” TAI 
provided a draft technical memorandum to EPA on September 18, 2020, which 
presented results of Steps 1 through 6. 

Phase 3 Sediment Study Sediment Facies Mapping – TAI received a letter from EPA 
on September 8, 2020 with approval to finalize the Phase 3 Sediment Study - Sediment 
Facies Mapping (SFM) Data Summary Report (DSR) for the Upper Reach Operable 
Unit. The final SFM DSR was delivered to EPA, on September 25, 2020 and copies 
were mailed to the RI/FS distribution. 

2019 Phase 3 Sediment Study: 

Benthic Macroinvertebrate (BMI) Data Analysis – EPA provided a BMI Discussion 
Summary Memo to TAI on September 8, 2020 that summarized the details of the 
collaborative engagement between TAI and EPA related to the analytical approach for 
the 2019 Phase 3 Sediment Study benthic macroinvertebrate community data. The 
memo also outlined EPA’s expectations for the approach to be used by TAI.  TAI 
provided a memo to EPA on September 16, 2020 stating agreement with EPA’s BMI 
discussion summary and indicating that TAI has a clear understanding and the needed 
information to conduct the BMI community data analyses and present the results in the 
BERA. 

Backscatter Electron Microscopy (BSEM) – TAI received comments from EPA on 
September 16, 2020 resulting from EPA’s review of the draft final BSEM data report 
TAI delivered to EPA on August 12, 2020. 

Toxicity Identification Evaluation (TIE) Pilot Study – TAI continued to provide weekly 
progress reports on the additional testing to EPA through September 11, 2020, and 
provided summaries of test results when available. TAI received analytical results from 
the additional experiments that were completed in August, consistent with the July 17, 
2020 final study plan. As of this writing TAI is preparing a summary of these results 
for discussion with EPA on October 8, 2020, and will distribute the summary for review 
prior to the call.   
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Bioassay Testing – EPA provided comments to TAI on data validation files and reports 
for the UCR 2019 Phase 3 Sediment Study with bioassay-related sediment chemistry 
that were posted for EPA quality assurance review in August; one set of comments on 
September 8, 2020, and another on September 23, 2020.  TAI provided responses to 
EPA’s comments on September 8, 2020 and September 24, 2020, respectively. 

Human Health Risk Assessment – TAI provided geospatial coordinates for the Northport 
and Columbia Gardens air quality monitoring stations to EPA via email on September 14, 
2020, in partial response to EPA’s request for information sent via email on August 26, 
2020. As of this writing, TAI is compiling additional information for submittal to EPA in 
October.      

Should you have any questions or require any additional information, please do not hesitate 
to contact me at 509-623-4501. 


